

Project Planning Phase

Project Planning

Date	30 June 2026
Roll Number	23A51A42A4
Project Name	Leave Approval System
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation

Functional		User		Story		Team	
Sprint	Requirement	Story	User Story / Task	Points	Priority	Members	
	(Epic)	Number					
As an employee, I can apply							
	Leave		for leave by selecting leave			Developer-1,	
Sprint-1		USN-1		3	High		
	Application		type, start date, and end			Tester-1	
date.							
As an employee, I want the							
system to validate that the							
Sprint-1	Validation	USN-2		2	High	Developer-2	
end date is not earlier than							
the start date.							
As a manager, I can review							
	Manager		and approve or reject leave			Developer-1,	
Sprint-2		USN-3		3	High		
	Approval		requests through Flow			Manager-1	
Designer.							
As an employee, I will receive							
an email or SMS notification							
Sprint-2	Notifications	USN-4		2	Medium	Developer-2	

once my leave is approved or rejected.

As an HR admin, I can view all Developer-1,

Sprint-3 Leave Records USN-5 leave requests and approval 3 Medium
Tester-2
history in the dashboard.

As an admin, I can generate

Sprint-3 Reporting USN-6 monthly leave reports for all 2 Low Developer-2
employees.

Integrate the system with HR

database and ServiceNow Developer-1,
Sprint-4 Integration USN-7 3 Medium
APIs for centralized data Tester-1
management.

	Functional	User		Story	Priority	Team
Sprint	Requirement	Story	User Story / Task	Points		Members
	(Epic)	Number				
Sprint-4	UI Enhancement	USN-8	Improve the user interface for better accessibility and mobile responsiveness.	2	Low	Developer-2

Project Tracker, Velocity & Burndown Chart

	Total		Sprint	Sprint End Date Story Points Completed		Sprint Release
Sprint	Story Points	Duration	Start	(Planned)	(as on Planned End Date)	Date (Actual)
			Date			
Sprint-1	10	6 Days	01 July 2026	06 July 2026	10	06 July 2026
Sprint-2	10	6 Days	08 July 2026	13 July 2026	9	13 July 2026

Sprint-3 10	6 Days	15 July 2026	20 July 2026	10	20 July 2026
Sprint-4 10	6 Days	22 July 2026	27 July 2026	9	27 July 2026

Velocity Calculation

If the team completes 20 story points in a 10-day sprint,

$$\text{Average Velocity (AV)} = \frac{20}{10} = 2 \text{ story points per day.}$$

Burndown Chart

The burndown chart will show a steady decline in remaining story points from 10 to 0 across each sprint, indicating consistent progress and timely completion of tasks. Each sprint maintains a balanced workload with high-priority features delivered first (validation, approval, notifications), followed by enhancements and integrations.